
cous CI L COM?IIUNICATION 
PUBLIC WORKS DEPARTMENT 

Project  Data 
TO : City Counci 1 Original ly  Budgeted: 1987/88 

Budgeted Fund:  Water Capital  Outlay 
FROM: City Manager Amount Budgeted: 949,000 

Tota: Project  Estimate: $86,000 
M E E T I N G  DATE:  Cciober 19 ,  1988 Bid Opening Date: 31 30/88 

AGENDA TITLE: Accept Improvements Under Orange AvenueIMariposa Way Water 
Main a n d  Lawrence Avenue Water Ma in ,  Main S t r e e t  t o  
Washington S t r e e t ,  Contract  and Direct  the  Publ i c  Works 
Director t o  F i l e  a Notice of Completion with the County 
Recorder s Office 

RECOMMENDED ACTION: That the City Council accept the improvements f o r  
"Orange Avenue/Mariposa Way Water Main and Lawrence Avenue Water Ma in ,  Main 
Street t o  Washington S t r e e t " ,  and d i r e c t  the  Public Works 5 i r e c t o r  t o  f i l e  a 
Notice of Completion w i t h  the County Recorder 's  o f f i c e .  

BACKGROUND INFORMATION: The con t rac t  was awarded t o  Claude C.  Wood Company 
of Lodi on April 6 ,  1988, i n  the amount of $71,598.00. 
completed i n  substant ia l  conformance w i t h  the plans and s p e c i f i c a t i o n s  
approved by the City Council. 

The c o n t r a c t  has been 

The con t rac t  comptetion d a t e  was A u g u s t  22,  1988, and the actual  completion 
d a t e  was October 6,  1988. The f i n a l  c o n t r a c t  p r ice  was $71,376.00. The 
con t rac to r  was charged $810.00 in l iqu ida ted  damages f o r  the  c o n t r a c t  time 
overrun which was due t o  a l a t e  s t a r t .  

wRCP/mt 

cc: WaterIWastewater Superintendent 
Purchasing Off icer  
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I_ FtLE NO. 
--.. 

APPROVED:  

c THOMAS A .  PETERSON, C i ty  Manager 
CWC\TERMS/TXTW.OZM October 12, 1988 




